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Proposed List of Additional Information Needed to Bring the Avenal Energy
Project Application for Certification Up to Date

On October 9, 2002, one month after staff issued its Preliminary Staff Assessment, the
representatives for the Avenal Energy Project requested the project be suspended for six

months. That request and three subsequent requests for one-year suspensions were granted. On May
19, 2006, Federal Power Avenal, LLC (applicant) filed a Notice of Intent to Complete Permitting and
Opposition to Committee Proposed Order to Terminate the Application for Cettification. On May 24,
2006, the Commission directed the Committee overseeing review of the Avenal Energy Project
Application for Certification (Committee) to prepare a draft order for the Commission identifying the
information the applicant would be required to provide by September 24, 2006, to avoid automatic
termination of project review on that date. The Committee was also directed to coordinate this task with
both applicant and staff. Applicant agreed to provide an initial listing of items requiring updating, to
which staff would add additional items it deemed necessary tc recommence review of the proposed
project.

On July 7, 2006, the applicant submitted to the Energy Commission a summary of their anticipated
updates to the AFC on the Avenal project. Staff reviewed the applicant’s Table -1, Summary of
Anticipated Updates to the Application for Certification (AFC) of the Avenal Energy Project and added
to this list those items staff has determined require updating before analysis of the proposed project can
recommence. Applicant reviewed staff’'s additions and, with the inclusion of some small changes which
staff has incorporated, agrees that this list reflects what they will include in their submittal. This
combined list is included here as an attachment and staff proposes that it be included in the order
directing applicant to file a complete update package by September 24, 2006.

Once staff receives the complete update package, we will review the submittal for completeness and
provide the Commission with our determination within 30 days of filing. Staff would require 5 hardcopies
and 1 electronic copy of this initial submittal for internal review. Once the submittal is determined to be
complete, an additional 45 hardcopies and 45 electronic copies will be needed for distribution, with staff
reserving the right to request additional copies, if necessary.

The applicant had originally suggested providing a package that would supplement the AFC it fited in
2001, with the new package referring to areas in the old AFC that are still valid. Staff is concerned that
this approach of utilizing the old and the new document concurrently will be confusing for the public, for
those needing to analyze the project, and when establishing the evidentiary record. Therefore, it is
imperative that the applicant’s submittal take the form of an all-inclusive supplement that does not
depend on reference to a separate version of the 2001 AFC. A redline/strikeout version of the old AFC
identifying which information is no longer current and inserting updated information would be
satisfactory and technically feasible.



LIST OF ADDITIONAL INFORMATION NEEDED TO BRING THE AVENAL ENERGY PROJECT
APPLICATION FOR CERTIFICATION UP TO DATE

SE%EF?ON UPDATE PROPQSED BY APPLICANT'S COMMENTS ADDITIONAL INFORMATION NEEDS IDENTIFIED BY
APPLICANT STAFF
General
Various | Editorial changes to reflect Change throughout document
Federal Fower Avenal, LLC as
new name of project proponent.
6.1to 6.17 | Agency contact information Check and update all agency contact names
and
phone numbers
6.2 to 6.14 | Refresh cumulative impact Review based on updated projection of
assessment potential
cumulative projects .
Varicus | Update environmental setting Baseline inventories to be performed along
Sections in | descriptions and impact the
Chapter | assessments to reflect proposed |interconnection alignment
6.0 |use of previous "Alternative Route
B" for transmission system
interconnection
Various | Integrate applicable data --
adequacy responses info AFC
1.0 Executive Summary
1.3 Project schedule Including Figure 1.3-1
1.4 Project ownership description Updated description of Federal Power
Avenal,
LLC corparate structure
1.8 Update environmental
considerations to reflect changes
to other AFC sections
2.0 Project Description and Engineering
2.1.2 Surreunding land ownership Update accompanying Appendix 1-1 also.
New
search of tax assessor records will be
erformed to assure information is current.
2.3 Update to reflect: Alternative Route B to be removed from the | A detailed description of the design, construction, and
*  Proposed use of previous alternatives analysis and presented as the operation of any electric transmission facilities, such as
"Alternative Route B" for proposed interconnection route power lines, substations, switchyards, cr other
transmission system transmission equipment, that will be constructed or
interconnection modified to transmit electrical power from the proposed
*  Current status of water power plant to the load centers to be served by the
supply negotiations facility as described in the PG&E Facilities Study. Such
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description shall include the width of rights of way and
.the physical and electrical characteristics of electrical
transmission facilities such as towers, conductors, and
insutators. This description shall include power load flow
diagrams which demonstrate conformance or
nonconformance with utility reliability and planning
criteria at the time the facility is expected to be placed in
operation and five years thereafter as described in the
PG&E Facilities Study.

24 Proposed use of previous Detailed descriptions, drawings and one-line diagrams of
"Alternative Route B for the new interconnection facilities and terminations to the
transmission system interconnection existing grid as described in the PG&E Facilities Study

(including preliminary environmental impacts for the
previous “Alternative Route B” if necessary).
Submit the Supplemental System Impact Study (S1S),
versions one and two, previously completed for the
previous “Alternative Route B.” If the studies submitted
are not based on 2009 system conditions {to conform to
changed on-line date) the applicant must provide review
letters from PG&E and the CA ISO verifying the validity
of the SIS or FS for 2009 system conditions.
25.5 Permit Schedule Update with agency input
5.0 Alternatives Analysis
5.4 Cooling alternatives Update in context of changes to LORS Evaluate all alternative water sources and cooling
including developments in Energy systems in accordance with current water use policy
Commission policies for fresh water use which prohibits the use of fresh inland water for power
plant cooling except in the limited circumstance where it
is demonstrated that the use of other water supply
sources or methods of cooling would be environmentally
undesirable or economically unsound. include a thorough
analysis of the feasibility/availability of dry cooling and
recycled water options, including agricultural irrigation
return water.
54.1.2 Available wastewater quantities [Table 5.4-1 should be checked, and updated
if needed to provide current information
55 Transmission line alternatives Previously proposed route exiting the south
side of the property to be incorporated as an
alternative.
Previous Alternative Route B to be removed
from the alternatives analysis.
6.0 Environmental Information
6.1 Update projects with potential for | Include updated schedules for projects with
cumulative impacts potential cumulative impacts
6.2 Environmental Setting Update environmental setting to reflect most| Environmental Setting — Baseline descriptions must
Air Quality recent air quality data and latest LORS include most up-to-date status of attainment, emission
inventory, and ambient conditions for calculation of
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Best Available Control Technology

San Joaquin Valley Air Pollution
Control District (SJVAPCD)
application package

Emissions offset package

Update Best Available Contro! Technology
(BACT) analysis

Application reflecting revised background air
quality data, BACT analysis, and other
LORS will trigger a new Preliminary
Determination of Compliance and public
comment period

Review emissions offset package in the
context of current LORS and update as
needed

impacts. Regional atmospheric studies or an updated
emission inventory and ambient conditions must be used
in the formulation of appropriate inter-pollutant trading
ratios for offsets.

Direct and Cumulative Impacts - If there have been any
changes to source characteristics since 2001, ambient
background conditions, or cumulative sources (within a
6-mile radius), applicant must remodel and recalculate
project impacts.

BACT - If NOx and VOC levels have not been updated to
ensure consistency with current BACT requirements,
include discussion explaining why this was not done.

San Joaquin Valley Air Pollution Control District
(SJVAPCD) Application Package —Applicant must submit
all information necessary for the SJVAPCD to complete a
Determination of Compliance, verification that permitting
fees have been paid, and that SJIVAPCD has determined
that the application is complete.

Emissions Offset Package — If the applicant proposes to
use pre-1990 offsets, include discussion of whether such
offsets are consistent with U.S. EPA recommendations
for Reasonably Available Control Techneology (RACT) -
adjustment. If the applicant is proposing inter-pollutant
trading of offsets, offset calculations must be updated to
include current regional emissions and ambient
conditions.

Response to U.S. EPA Comments — Discuss what
changes have been made to the proposed project to
respond to comments made by U.S. EPA regarding the
use of pre-1990 offsets, the proposed use of
interpollutant trading, and the BACT analysis. If changes
were not made in each of these areas, please explain
why.

L

water NPDES Notice of Intent forms in

6.4.1 Current agricultural crops and Field check current crops, and update Update legible maps of the areas potentially affected by
Agriculture |irrigation systems section if needed the project (including the previous “Alternative Route B”
and Soils transmission line route), including map and written
descriptions of agricultural land uses found within all
areas affected by the proposed project.
Discuss the irrigation and cultivation activity during the
last five years for any affected agricultural lands, and any
plans to mitigate for the land conversion.
6.5 Update to reflect current status of | Extent of required updates may depend, in
Water water supply negotiations part, on results of evaluations changed
Resources LORS. Also, minor update needed to storm
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Appendix 6.5-1.

San Luis Canal water quality

Provide recent water quality analysis results
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Groundwater contour maps

More recent water contours are likely to be
available from the water district to update
Figures 6.5-6, 6.5-7, 6.5-8 and
accompanying

Appendix 6.5-2

6.5.1.4

CEC policy developments on use
of fresh water for cooling

Fresh water use policy deveiopments have
occurred since the AFC was prepared

Include a discussion of how applicant will comply with
Energy Commission policy which prohibits the use of
fresh inland water for power plant cooling except in the
limited circumstance where it is demonstrated that the
use of other water supply sources or methods of cooling
would be environmentally undesirable or economically
unsound.

6.5.2.21

Update to reflect current status of
water supply negotiations

Need for new will-serve letter in Appendix
6.5-3 to be addressed

6.6
Biological
Resources

Update to reflect:

* Refreshed contact with USFWS
regarding Kit Fox mitigation

* Updated NDDB search

+  Confirmatory biology field
recon.

Confirm mitigation plan for Kit Fox meets
current USFWS requirements

Update surveys of proposed site. If the new preferred
interconnection route (formerly Alternative Route B) was
not previously surveyed for sensitive species by a
suitably trained biologist during the proper time of year,
please provide a schedule for when this field survey work
will be completed and the results provided.

Update the Biological Assessment (BA) and submit a
copy to USFWS. Provide an anticipated schedule for
compietion of the Biological Opinion (BO).

6.7
Cultural
Resources

Refresh with Cuitural field recon

Confirm absence of significant resources

State whether there have been any cultural resources
identified by additional field surveys in the project area
that are more recent than the surveys completed for the
project approximately five years ago.

Provide statement confirming that the California
Historical Information System has been contacted for an
updated literature search for the project area and
proposed transmission route.

Obtain a current list of Native American Contacts from
the Native American Heritage Commission, and provide a
statement confirming that all Native American contacts
on the list have been informed of this project.

Evaluate the PG&E Gates-Arco 230-kV transmission
line's eligibility for the California Register of Historical
Resources (CRHR), or justify the absence of need for
such evaluation. The evaluation or justification must be
performed by a person who meets the Secretary of
Interior's standards in architectural history.

6.9
Land Use

Field or aerial photo recon to
confirm no change to Figure 6.9-2

Update the AFC’s discussion of existing site conditions,
expected direct, indirect, and cumulative impacts due to
construction, including a discussion of existing land uses
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and current zoning (including use of the previous
“Alternative Route B” transmission line route), and
mitigation measures proposed.
Update legible maps of the areas potentially affected by
the project.
Provide updated information in sufficient detail for staff to
determine consistency with Chapter 17 of the City of
Avenal Zoning Ordinance in the areas of landscaping,
fencing, lighting and signage.
6.10 Update socioeconomic statistics | Tables 6.10-5 through 6.10-11, 6.10-13 and
Socioeco- 6.10-14.
nomics
6.11.1.2 | Update section to reflect: Previous field traffic counts to be updated Update existing site conditions, expected direct, indirect,
Trafficand |e Recent Caltrans traffic counts | Using growth factors where updated and cumulative traffic impacts due to construction,
Transportation where available Caltrans counts are not available Table operation and maintenance of the project, including use
«  Updated proiected traffi 6.11-4 and Appendix 6-11 of the previous “Alternative Route B” transmission line
paated projected raltic route. Discuss any school bus routes within & miles of the
counts w/out Avenal Energy project site. Also discuss new aviation facilities, if any,
u Field recon of local setting to that have been established within 5 miles of the site
verify continued presence of traffic since 2001.
geometric constraints
6.11.2 | Update LOS impact evaluation
Traffic and | using new traffic projections
Transportatio
n
6.13 [The applicant did not propose Update photo simulations and discussion of existing site
Visual any updates}] conditions, expected direct, indirect, and cumulative
Resources visual impacts due to construction, operation and
maintenance of the project (including use of the previous
“Alternative Route B” transmission line route), and
mitigation measures proposed.
Update the assessment of the visual impact of the project
based on changes in the area or project since the original
AFC was filed (including use of the previous “Alternative
Route B” transmission line route).
6.14 Update waste disposal facility -
information including capacities,
current operations rates, and
Waste compliance status
Managemernt
6.15.2.2.11 | Update SPCC regulatory citations | --
to reflect revised regulations
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Hazardous
Materials
6.16 Field recon local area to confirm | Including update of Figure 6.16-2 Update the Public Health analysis to reflect any changes
Public Health| no residences or sensitive that have occurred.
receptors have been built nearby
since the AFC was submitted.
6.17
Worker
Safety
6.18 Revise to reflect proposed use of | Alsc need system impact study (Appendix | Update the Transmission Line Safety and Nuisance
Transmission | previous Alternative Route B" for | 6.18-2). analysis to focus on the potential impacts of using the
Line Safety | transmission system previous “Alternative Route B” transmission line route.
and Nuisance| interconnection
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